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CAPITAL PLAN STATUS REPORT 
 

JUNE 2014 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, and FY2013-2014  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 3Q FY2014” column. 
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EDUCATION 
98 Projects Totaling $346,043,386   

   

Cane Ridge High School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

03BE0005 Bus Replacement 2,500,000 2,500,000 0 0 0 

03BE0010 Crieve Hall Elementary 4,327,000 4,327,000 0 0 0 

03BE0012 ADA Compliance 3,152,029 3,093,823 0 58,206 1,290,155 

03BE0028 Haywood Elementary 3,807,000 3,807,000 0 0 0 

03BE0040 Madison Middle School 8,488,000 8,488,000 0 0 0 

03BE0053 Roof Replacement / 

Repairs

2,000,000 2,000,000 0 0 0 

03BE0055 Maintenance 

Emergencies

8,971,979 8,716,152 0 255,827 101,710 

03BE0057 MNPS Technology 5,000,000 5,000,000 0 0 0 

03BE0063 Wharton Elementary 7,147,000 7,147,000 0 0 0 

07BE0001 Pre-K Playgrounds 275,000 275,000 0 0 0 

08BE0006 MNPS Energy Retrofits - 

FY2010

15,000,000 15,000,000 0 0 0 

09BE0007 Glengarry Elementary 

Renovation

2,321,000 2,321,000 0 0 0 

09BE0009 Glenview Elementary 

Renovation

2,630,000 2,630,000 0 0 0 

09BE0028 Entry Vestibule Security 330,000 330,000 0 0 0 
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EDUCATION (continued)

 
Amqui Elementary School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

09BE0029 Football Stadium Lighting 550,000 550,000 0 0 0 

10AC0003 Douglas - HeadStart 

Facility

482,180 19,173 0 463,007 2,439 

10AC0004 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

10BE0002 MNPS Capital 

Contingency

1,400,000 1,400,000 0 0 0 

Schools - Capital 

Contingency

2,000,000 2,469,568 0 (469,568) (38,362)

03BE0005 Bus Replacment 5,000,000 5,000,000 0 0 0 

03BE0057 Technology 5,000,000 5,000,000 0 0 0 

04BE0002 Cane Ridge Elementary 15,000,000 14,949,651 0 50,349 1,295,523 

11BE0002 Highland Heights 

Renovation

10,000,000 9,742,213 0 257,787 70,187 

QSCB QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

QSCB QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

QSCB QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 

QSCB QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

QSCB QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Murrell School 

Roof

294,500 294,500 0 0 0 
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EDUCATION (continued) 

 

Meigs Middle Magnet School  

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

QSCB QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

QSCB QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

QSCB QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 

QSCB QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

QSCB QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

QSCB QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

QSCB QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 

QSCB QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

QSCB QSCB Cole Elem Roof 115,000 115,000 0 0 0 

QSCB QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

QSCB QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

QSCB QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

QSCB QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

QSCB QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 
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EDUCATION (continued) 

Carter – Lawrence Elementary Magnet 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

QSCB QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

QSCB QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

QSCB QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

QSCB QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

QSCB QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

QSCB QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

QSCB QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

QSCB QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

QSCB QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

03BE0002 Norman Binkley 

Renovation

6,500,000 5,584,928 0 915,072 1,315,010 

03BE0005 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 

03BE0034 Joelton Middle School 

Renovation

6,900,000 5,884,245 0 1,015,755 1,996,128 

03BE0053 MNPS Miscellaneous 

Construction Projects

3,907,346 4,102,520 0 (195,174) 776,224 

03BE0055 MNPS Miscellaneous 

Maintenance Projects

3,000,000 2,885,243 0 114,757 186,933 

03BE0056 Stratford High School 

Renovation

20,100,000 763,140 0 19,336,860 429,971 
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EDUCATION (continued) 

West End Middle School 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

03BE0057 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 

04BE0006 Antioch Middle 

Renovation

11,000,000 9,254,160 0 1,745,840 3,117,619 

04BE0030 Rose Park Middle 

School Renovation

8,500,000 7,684,434 0 815,566 1,995,282 

09BE0030 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 988,881 0 6,911,119 81,647 

12BE0007 Antioch Land for New 

Elementary and Middle 

School

1,100,000 1,012,368 0 87,632 0 

13BE0013 A Z Kelley Elementary 

Renovation

2,600,000 2,475,760 0 124,240 126,523 

13BE0015 Julia Green Elementary 

Land Purchase / 

Expansion

1,000,000 993,502 0 6,498 4,443 

13BE0030 Henry Oliver Middle 

School Renovation

3,700,000 2,965,556 0 734,444 1,130,124 

13BE0045 John Early Middle 

School Renovation

3,700,000 112,010 0 3,587,990 542 

MNPS 

Contg

MNPS FY13 Capital 

Contingency

3,000,000 3,000,000 0 0 0 

MNPS 

Omnibus

MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 3,702,800 

03BE0005 Bus Replacements - 

Mandatory

3,000,000 1,639,329 0 1,360,671 1,177,140 

03BE0026 Goodlettsville Middle 

School -Replacement

20,176,000 683,487 0 19,492,513 324,198 
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EDUCATION (continued) 

 

John Early Museum Magnet Middle School 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

03BE0053 Roof Repairs and 

Replacements

3,000,000 2,640,892 0 359,108 855,352 

03BE0057 Technology 

Improvements

7,374,355 5,531,167 0 1,843,188 (1,618,061)

13BE0014 Granbery Elementary - 

12 Classroom Addition

3,079,000 630,799 0 2,448,201 526,903 

13BE0019 Maxwell Elementary - 

12 Classroom Addition

3,079,000 98,425 0 2,980,575 9,502 

13BE0035 Shayne Elementary - 12 

Classroom Addition

3,079,000 113,520 0 2,965,480 72,227 

13BE0041 ADA Compliance / 

Accommodations

1,000,000 56,370 0 943,630 56,342 

13BE0043 Antioch Cluster - New 

Elementary School

16,899,000 768,952 0 16,130,048 474,061 

13BE0047 Julia Green Elementary - 

Site Improvements

425,000 254,755 0 170,245 110,255 

14BE0020 Madison Middle School - 

12 Classroom Addition

3,105,000 208,787 0 2,896,213 80,016 

14BE0024 McGavock High School - 

Fire Safety 

Improvements

750,000 282,297 0 467,703 243,904 

14BE0035 Waverly-Belmont 

Elementary - 

Addition/Renovation

8,500,000 265,580 0 8,234,420 168,040 

14BE0037 Asbestos Environment 

Abatement

1,000,000 240,663 0 759,337 172,898 

14BE0039 Maintenance / Furniture  

Allocation

42,373 34,199 0 8,174 (8,174)

14BE0038 Asphalt Paving 1,000,000 509,973 0 490,027 301,237 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

14BE0039 Casework Furniture Lab 

Upgrades

1,730,000 6,014 0 1,723,986 8,945,864 

14BE0042 Emergency Maintenance 

- Entry Vestibules

2,824,548 1,057,603 0 1,766,945 963,057 

14BE0042 Emergency Maintenance 

Projects

600,000 392,490 0 207,510 35,985 

14BE0045 HVAC Upgrades and 

Replacements

4,670,000 1,739,075 0 2,930,925 1,276,478 

14BE0048 Plumbing Repairs and 

Boiler Upgrades

2,500,000 285,029 0 2,214,971 198,486 

14BE0049 Security Upgrades 4,752,924 3,123,844 0 1,629,080 1,710,831 

14BE0050 MS Track Upgrades 61,000 0 0 61,000 0 

14BE0050 HS Track Upgrades 1,000,000 299,720 0 700,280 150,871 

14BE0050 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 

14BE0050 MS Athletic Fields 300,000 0 0 300,000 0 

14BE0050 HS & MS Stadium 

Upgrades

300,000 36,640 0 263,360 35,040 

MNPS 

Contg

MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

MNPS 

Contg

MNPS Capital 

Contingency Funds

3,958,000 0 0 3,958,000 (345,708)

Summary for EDUCATION (98 Projects)

TOTALS $346,043,386 $229,995,659 $0 $116,047,727 $33,501,642
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PUBLIC SAFETY  
54 Projects Totaling $262,976,109 

 

Fire Station 9 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

01PD012 AFIS Project with JIS 36,932 0 0 36,932 0 

07FI0018 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

07PD0003 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

08FI0024 Crime Lab - Police 509,575 509,575 0 0 0 

09FD0001 Fire Dept - Master Plan 

Renovation

9,182,441 9,165,678 0 16,763 0 

09PD0001 West Precinct - 

Construction

11,252,500 11,156,849 0 95,651 0 

09PD0006 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 

09PD0007 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 29,158 

10EN0001 E-911 Temporary 

Training Facility

548,642 548,642 0 0 (30)

10FD0001 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

10FD0003 Fire Training Tower 2,300,000 1,600,000 0 700,000 0 

10FD0004 Fire - Equipment USD 118,400 91,386 0 27,014 0 

10GS0025 Criminal Justice Center 

Renovation

1,594,468 1,586,643 0 7,825 6,697 

10GS0028 Storm Sirens 213,162 92,549 0 120,613 0 
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PUBLIC SAFETY (Continued) 

 

East Police Precinct 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

10JI0001 OJIES System 532,957 484,855 0 48,102 0 

10PD0001 Planning - Additional 

Police Precincts

500,000 500,000 0 0 347,574 

10PD0002 Records Management 

Software

1,489,164 988,884 0 500,280 31,094 

10PD0004 Police Facility 

Renovations

175,380 175,380 0 0 0 

10SO0003 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

10WS0003 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

10WS0004 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

02PW011 Bridges - GSD 5,372,310 5,354,835 0 17,475 16,752 

04PW0002 Bridges - USD 797,804 827,207 0 (29,403) 97,777 

06HD0003 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 0 

10CI0001 Traffic Violation 

Management System

1,970,791 1,044,144 0 926,647 98,656 

10GS0023 A A Birch Closeout 2,546,077 1,869,680 0 676,397 5,779 

09GS0015 Major Maintenance for 

Facilities

33,656 33,656 0 0 (6,696)

09FD0001 Fire Dept Master Plan 7,500,000 7,432,035 0 67,965 66,045 
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PUBLIC SAFETY (Continued) 

West Precinct – 5500 Charlotte Pike 

 
 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02UW005 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

09PD0007 Metro Northeast 16,000,000 15,994,280 0 5,720 46,962 

11FI0001 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

11FI0001 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 

11FI0001 Flood-Related Projects 3,550,000 3,291,483 0 258,517 3,291,483 

11FI0001 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

11PD0002 South Precinct - Land 

and Construction

6,000,000 6,726,112 0 (726,112) 2,665,673 

11PW0007 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

10GS0002 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 21,944,890 0 755,110 1,359 

02PW011 Bridges - GSD 4,000,000 3,888,848 0 111,152 130,583 

12GS0005 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 

12GS0014 Fire Dept - Master Plan 

Implementation

12,000,000 11,991,888 0 8,112 182,849 

12PD0003 IT Upgrades 2,000,000 999,423 0 1,000,577 583,755 
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PUBLIC SAFETY (Continued) 

Stormwater Runoff 

 
 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

13PD0002 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

13PD0002 DNA / Crime Lab 

Equipment

4,000,000 3,477,415 0 522,585 (35,136)

02PW011 Bridges - Repair / 

Replace GSD

4,750,000 2,525,657 0 2,224,343 553,049 

12HD0001 Lentz Health Center 30,000,000 29,500,750 0 499,250 29,500,750 

13PD0004 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

13PD0004 Central Police Precinct - 

Relocate

4,000,000 3,957,323 0 42,677 260,713 

13WS0001 Various Stormwater 

Projects County-Wide

50,000,000 7,170,785 0 42,829,215 2,497,084 

12GS0014 Fire Department Master 

Plan

10,000,000 3,680 0 9,996,320 1,920 

12IT0001 ITS Midtown Hills Prec - 

Tech

592,000 143,014 0 448,986 143,014 

12IT0001 ITS Lentz - Tech 137,000 82,187 0 54,813 82,187 

Admin Bridge Planning 200,000 185,175 0 14,825 0 

02PW011 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 1,479,148 0 16,520,852 4,879 

13GS0006 Initial Planning for New 

ECC

500,000 117,221 0 382,779 59,181 

Summary for PUBLIC SAFETY (54 Projects)

TOTALS $262,976,109 $181,594,185 $0 $81,381,924 $40,663,111
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ECONOMIC DEVELOPMENT  
22 Projects Totaling $89,882,756   
 

 

Riverfront Redevelopment – Conceptual Plan 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

06CC0004 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

06FI0030 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

06FM0001 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

07MA0001 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

07OO0001 DES Miscellaneous 

System Projects

2,919,390 2,142,537 0 776,853 0 

08OO0001 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 

08PR0001 Riverfront 

Redevelopment - 

7,950,000 7,950,000 0 0 0 

09FI0002 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

09HA0002 African American 

Museum - Capital 

Allocation

8,987,947 272,224 0 8,715,723 0 

10HA0004 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

10HA0005 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 
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ECONOMIC DEVELOPMENT (Continued) 

 

Music City Center Convention Hall 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

10HA0006 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

10HA0007 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

10PW0010 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

10SP0004 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

11PR0002 Riverfront - Phase 2 

USD

6,402,653 1,653,471 0 4,749,182 1,591,020 

98HA001 Gulch Arts Center 

Redevelopment - 

MDHA

1,192,093 1,192,093 0 0 183,385 

06PW0003 28th / 31st Avenue 

Connector

15,120,000 14,913,295 0 206,705 18,867 

07OO0002 DES Customer 

Connections

8,500,000 6,337,002 0 2,162,998 288,475 

13CA0001 KIVA System Upgrades 5,000,000 1,006,196 0 3,993,804 115,224 

13SP0001 Bridgestone Arena 

Improvements

7,000,000 6,100,040 0 899,960 70,748 

14PR0001 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 232,597 0 4,767,403 169,760 

Summary for ECONOMIC DEVELOPMENT (22 Projects)

TOTALS $89,882,756 $60,758,893 $0 $29,123,863 $2,437,479
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LIVABILITY 

117 Projects Totaling $455,980,041 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

1% for the 

Arts Fund

Arts - 1% for the Arts 

Account

8,196,250 3,288,027 0 4,908,223 342,106 

02PR012 Harpeth Soccer Fields 85,000 85,000 0 0 5,983 

02PR012 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 50,444 

02PR012 Mill Creek Greenway 

Improvements

449,000 454,553 0 (5,553) 51,261 

02PR012 Warner Youth Sports 

Fields

400,000 400,000 0 0 20,952 

02PR012 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

02PR012 Richland Greenway 

Improvements

527,000 527,000 0 0 1,293 

02PR012 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

02PR012 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

02PR012 Harpeth Greenway 

Improvements

600,702 1,075,999 0 (475,297) 0 

02PR012 Open Space for 

Greenways

125,000 125,000 0 0 102,935 

02PR012 Park Land Acquisition - 

Antioch

650,000 392,521 0 257,479 241,180 

02PR012 Joelton Parks 500,000 502,185 0 (2,185) 0 

02PR015 Parks - General Park 

Improvements

151,000 164,800 0 (13,800) 4,700 
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LIVABILITY (Continued) 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02PR020 Downtown Greenway 

Improvements

379,327 379,327 0 0 1,998 

09MT0001 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 

09PR0003 Southeast Community 

Center - Planning

500,000 501,236 0 (1,236) 3,800 

10MT0001 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 

10MT0002 MTA - Rapid Transit 

Infrastructure

3,500,000 3,118,893 0 381,107 212,398 

10MT0003 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

10MT0003 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

10MT0003 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

09PL0001 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

02PW020 Roadway Projects - 

GSD

5,694,972 5,920,832 0 (225,860) 115,099 

02PW021 Roadway Projects - 

USD

8,702,114 8,671,911 0 30,203 0 

02PW021 Paving - USD 1,230,469 1,214,227 0 16,242 0 

02PW022 Sidewalks - USD 2,277,325 2,225,011 0 52,314 0 

02TP002 Traffic - USD 681,213 677,077 0 4,136 800 
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LIVABILITY (Continued) 

Parthenon – Centennial Park

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02UW010 Bikeways - USD 889,977 753,244 0 136,733 36,610 

06PW0019 Sidewalks - GSD 2,976,945 2,940,619 0 36,326 0 

06PW011 Paving - GSD 9,645,038 9,654,520 0 (9,482) 0 

07PW0004 Traffic - GSD 1,096,185 1,094,871 0 1,314 0 

09GH0003 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

09GS0016 ADA Compliance 

Projects

1,292,488 1,045,590 0 246,898 0 

10EC0001 Voter Registration 

Systems

42,386 42,375 0 11 0 

10GS0030 Energy Retrofit Projects 1,924,565 1,920,144 0 4,421 257 

02PR012 Fairgrounds Park 2,000,000 2,000,000 0 0 685,247 

02PR012 Sevier Park Community 

Center

4,000,000 3,998,049 0 1,951 37,755 

02PR012 Greenway Projects 3,250,000 2,273,327 0 976,673 165,657 

02PR012 Shelby Park Master Plan 1,000,000 993,959 0 6,041 0 

02PR012 Warner Park Project 

Match

315,000 271,048 0 43,952 6,778 

02PR012 Centennial Park Master 

Plan

500,000 106,857 0 393,143 1,846 
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LIVABILITY (Continued) 

Deaderick Streetscape Improvement Project 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02PR012 Sportsplex Renovations 2,000,000 1,966,323 0 33,677 32,272 

09PR0007 Joelton Park 

Improvements

250,000 250,000 0 0 0 

11MT0001 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

11MT0002 RTA Grant Match 250,000 238,616 0 11,384 0 

11MT0002 Replacement Buses 6,950,000 6,872,045 0 77,955 1,907 

11MT0004 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 304,432 

11MT0005 Rapid Transit Route 

Analysis

800,000 456,169 0 343,831 0 

11PR0002 Open Space Plan 

Implementation

5,000,000 5,068,855 0 (68,855) 126,585 

11PR0003 Hickory Hollow Project 18,000,000 15,873,390 0 2,126,610 4,911,160 

11PR0004 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 3,604 

13MT0005 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

11PL0001 Bellevue Library - 

Planning / Land 

Acquisition

1,000,000 332,871 0 667,129 165,641 

01PW004 Traffic Signals -GSD 2,500,000 2,278,666 0 221,334 37,801 

02PW021 Paving / Resurfacing - 

GSD

5,000,000 4,755,841 0 244,159 261,721 
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LIVABILITY (Continued) 

Goodlettsville Branch Library - Project Rendering 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02PW022 Sidewalks - USD 5,000,000 4,841,127 0 158,873 0 

02TP002 Traffic Signals - USD 1,500,000 1,387,401 0 112,599 0 

02UW010 Bikeways - USD 500,000 450,943 0 49,057 11,730 

06PW0011 Paving / Resurfacing - 

GSD

7,000,000 6,904,344 0 95,656 0 

06PW0019 Sidewalks - GSD 7,500,000 6,975,184 0 524,816 53 

11PW0006 Bikeways - GSD 2,500,000 1,829,466 0 670,534 123,965 

02PR012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

02PR012 Deferred Maintenance - 

All Parks

5,757,551 5,111,180 0 646,371 537,907 

02PR012 Fort Nashborough - 

Renovation

1,000,000 144,490 0 855,510 63,365 

02PR012 Centennial Sportplex - 

Renovation

1,326,583 1,150,167 0 176,416 708,578 

02PR012 Mountain Bike Park - 

Design / Construction

1,000,000 969,015 0 30,985 29,568 

02PR012 Shelby Park - Master 

Plan

2,500,000 1,852,378 0 647,622 378,755 

02PR012 Centennial Park - 

Master Plan

2,000,000 619,563 0 1,380,437 151,822 

02PR012 Greenway Projects 3,915,866 3,083,783 0 832,083 122,732 

02PR012 Dog Parks - Design / 

Construction

1,000,000 542,181 0 457,819 452,093 



 

  23 

LIVABILITY (Continued) 

 

 

 

 

 

 

 

 

 

 

 

 

 

MTA’s Music City Circuit Program Buses 

 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

11PR0002 Open Space / Riverfront 

Development

15,000,000 10,208,673 0 4,791,327 825,245 

13MT0001 Grant Matches - MTA 4,292,000 3,993,659 0 298,341 1,672,286 

13MT0002 RTA Grant Matches 500,000 500,000 0 0 46,875 

13MT0003 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

13MT0004 Paratransit Buses - New 

/ Replace

3,360,000 2,991,042 0 368,958 459,283 

13MT0008 Grant Matches - Special 

Projects - MTA

3,158,000 2,171,508 0 986,492 118,673 

13MT0009 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

13MT0010 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 2,087,425 0 2,712,575 74,768 

97PL001 Archive Renovation - 

Main Library

1,940,000 1,013,653 0 926,347 904,471 

97PL001 Archives Planning 500,000 506,032 0 (6,032) 499,467 

02PW020 Road Projects - GSD 10,000,000 4,695,757 0 5,304,243 513,924 

02TP002 Signalization - GSD 4,750,000 3,850,138 0 899,862 207,833 

06PW0011 Paving / Resurfacing - 

GSD Roads

20,000,000 19,273,140 0 726,860 1,033,361 

06PW0019 Sidewalks - GSD 12,000,000 6,642,045 0 5,357,955 521,047 
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LIVABILITY (Continued) 

MTA’s Bus Rapid Transit (BRT) East - West Connector Proposal

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

11PW0006 Bikeways - GSD 3,000,000 599,841 0 2,400,159 432,876 

12GS0011 Bellevue Library - 

Construction and 

Equipping

9,500,000 4,138,770 0 5,361,230 3,166,907 

12IT0001 ITS Library Archives 60,000 0 0 60,000 0 

13PW0024 Corridor Redevelopment - 

GSD

7,500,000 1,120,030 0 6,379,970 9,546 

02PR012 Paving / Maintenance 2,500,000 1,509,998 0 990,002 868,473 

11PR0002 Open Space / Riverfront 

Development

5,000,000 3,462,120 0 1,537,880 2,637,700 

02PR012 Open Space Acquisitions 

and Riverfront 

Development

25,000,000 175,868 0 24,824,132 53,792 

02PR012 Deferred Maintenance / 

Small Park Creation

8,000,000 2,496,797 0 5,503,203 1,532,642 

02PR012 Parks - Greenway 

Projects

3,000,000 821,622 0 2,178,378 600,347 

02PR012 Centennial Park Master 

Plan

1,500,000 139,413 0 1,360,587 22,963 

02PR012 Shelby Park Master Plan 1,500,000 143,187 0 1,356,813 86,871 

02PR012 Centennial Sportsplex 1,000,000 1,000,000 0 0 1,000,000 

13MT0003 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

13MT0004 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,575,107 0 424,893 457,069 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

13MT0001 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 0 0 250,000 0 

13MT0002 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 17,828 0 2,232,172 17,828 

13MT0006 AMP - Bus Rapid 

Transit Project

7,500,000 901,388 0 6,598,612 775,440 

13MT0009 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

13MT0009 MTA Grant Match - 

RTA Projects 2013

750,000 122,347 0 627,653 122,347 

14MT0001 Vehicle Location System 

(AVL)

1,500,000 0 0 1,500,000 0 

14MT0002 MTA Building 

Renovation and Repairs

1,500,000 1,195,396 0 304,604 42,791 

07PL0001 Library - Miscellaneous 

Maintenance Projects

4,000,000 1,280,643 0 2,719,357 499,487 

14PL0001 Limitless Library - 

Middle Schools Project

1,000,000 296,350 0 703,650 283,517 

02PW021 Paving / Road Projects 5,000,000 4,176,882 0 823,118 7,846 

02PW022 Sidewalks 2,500,000 1,765,937 0 734,063 612,264 
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LIVABILITY (Continued) 

 
Broadway at 2

nd
 Avenue North - Signalization 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

02PW020 Road Projects - GSD 

2014

25,000,000 3,035,758 0 21,964,242 2,547,037 

02TP002 Signalization Projects - 

GSD 2014

2,000,000 1,041,477 0 958,523 518,681 

06PW0011 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 2,535,777 0 17,464,223 1,889,008 

06PW0019 Sidewalks - GSD 2014 8,000,000 4,308,370 0 3,691,630 3,692,439 

11PW0006 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0 

14GH0001 STAR System Upgrade - 

Hospital Authority

2,300,000 1,322,116 0 977,884 1,094,616 

14GS0010 One Stop Permit Center 3,000,000 2,276,413 0 723,587 727,073 

Summary for LIVABILITY (117 Projects)

TOTALS $455,980,041 $294,837,345 $0 $161,142,696 $41,091,583
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ALL OTHER 

67 Projects Totaling $138,889,121 

Metropolitan Government of Nashville Historic Court House 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

00PW006 Information Systems - 

Public Works

1,527,875 732,791 0 795,084 2,354 

01PC010 Technical Equipment 2,267 0 0 2,267 0 

04GS0006 Fleet Management 

Systems

161,826 161,826 0 0 0 

08IT0011 Exchange / Directory 

Service

917,689 901,388 0 16,301 (549)

09GS0019 Roofing Projects - Metro-

wide

2,289,775 2,266,920 0 22,855 23,383 

09GS0020 Relocation Costs 96,186 96,186 0 0 0 

09HR0001 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

09IT0001 Network Info Security 854,776 578,264 0 276,512 13,378 

10FI0001 Capital Contingency - 

USD

138,730 0 0 138,730 0 

10FI0001 Capital Contingency -

GSD

1,191,343 169,187 0 1,022,156 0 

10FI0002 E-Procurement System 408,373 408,373 0 0 0 

10FI0002 E-Budget System 179,666 0 0 179,666 0 

10FI0002 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 

10GS0022 City Hall Closeout 9,510 5,739 0 3,771 628 
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ALL OTHER (Continued)  

Justice A. A. Birch Building 

 
 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

10GS0021 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 889,274 0 160,726 0 

10GS0024 Historic Courthouse 

Closeout

248,647 226,021 0 22,626 0 

10GS0026 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,521,838 0 31,281 0 

10GS0031 Trial Lawyers Building 50,000 50,000 0 0 0 

10GS0032 Metro Southeast 773,893 418,241 0 355,652 (71,727)

10HC0002 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

10IT0001 Construction Projects 4,597,300 4,525,677 0 71,623 19,966 

10IT0017 Disaster Recovery Back-

up Site

860,000 277,710 0 582,290 3,382 

10IT0018 Enterprise Services 1,008,367 1,008,367 0 0 0 

10IT0019 Howard Office Building 

Data Center

4,820,760 4,797,101 0 23,659 (500)

10IT0020 Network Replacement 299,353 299,185 0 168 109 

10IT0021 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

10IT0022 PBX System 140,915 118,048 0 22,867 14,813 
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ALL OTHER (Continued)  

Shelby Street Bridge Walkway 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

10IT0023 Enterprise Info Systems 318,826 263,729 0 55,097 19,132 

10PW0024 Public Works Projects - 

Closeout

100 0 (100) 0 

North Nashville 

Infrastructure

3,670,000 570,847 0 3,099,153 570,847 

USD Contg Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 

GSD Contg Capital Contingency - 

GSD

2,524,000 0 0 2,524,000 (1,136,000)

09GS0015 Misc. Building 

Improvments

4,750,000 4,672,867 0 77,133 25,061 

10GS0006 Clifford Allen Bldg 

Renovation

2,500,000 1,978,496 0 521,504 0 

10PW0006 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

10PW0007 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

11GS0016 Howard Campus FF&E 3,000,000 2,562,469 0 437,531 642 

11IT0003 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

11IT0008 Replace End-of-Life 

Equipment

2,031,001 2,025,315 0 5,686 4,593 

11IT0010 HIPAA Compliance 

Software

258,000 135,020 0 122,980 6,230 

11IT0011 Enterprise Agreement 4,500,000 4,475,730 0 24,270 1 
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ALL OTHER (Continued) 

Two Rivers Mansion

 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

11IT0012 ITS Construction 2,556,000 1,977,333 0 578,667 388,968 

11IT0013 EBS Improvements 1,690,000 1,690,000 0 0 0 

11PW0001 Solid Waste - Equipment 475,000 193,950 0 281,050 0 

12IT0001 Construction - Data / 

Voice

1,206,000 708,018 0 497,982 105,748 

12IT0006 Upgrade EoL SONET 

Network Infrastructure

4,672,000 1,350,734 0 3,321,266 298,977 

12IT0009 Nashville Website 

Redesign

120,000 120,000 0 0 0 

12IT0010 Storage Area Network 

Upgrades

1,300,000 1,225,981 0 74,019 37,453 

12IT0013 Employee Self-Service 

Portal

614,800 614,800 0 0 3,401 

13GS0014 Misc Building 

Improvements

10,000,000 11,881,988 0 (1,881,988) 3,589,291 

13IT0002 Mobile Device 

Management

181,200 48,006 0 133,194 3,229 

13IT0003 Public Wireless Study 156,000 29,577 0 126,423 29,577 

GSD Contg GSD FY13 Capital 

Contingency

4,750,000 0 0 4,750,000 0 

GSD Contg Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

USD Contg Capital Contingency - 

USD

977,000 0 0 977,000 0 



 

  31 

ALL OTHER (Continued) 

Information Technology Services (ITS) 

 

 

Project ID Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

3Q FY2014

North Nashville 

Greenway

5,600,000 896,344 0 4,703,656 896,344 

09GS0019 Misc Building 

Improvements

19,644,000 8,918,975 0 10,725,025 6,673,257 

12IT0001 ITS SE Library Center - 

Tech

327,000 41,712 0 285,288 41,712 

14IT0001 Date and Voice for 

Construction Projects

1,176,000 378,129 0 797,871 68,555 

14IT0002 Upgrade EBS 3,125,000 2,692,617 0 432,383 1,308,020 

14IT0003 Mobile Devices - 

Network Access

407,000 110,160 0 296,840 110,160 

14IT0004 Phase 3 - Upgrade 

Nashville Gov

123,400 105,235 0 18,165 1,625 

14IT0005 Public WiFi for Public 

Spaces

417,600 16,830 0 400,770 16,830 

14IT0006 Online Alarm 

Registration - Metro 

20,000 0 0 20,000 0 

14IT0007 VPN Solution 218,000 77,060 0 140,940 0 

14IT0009 Microsoft ForeFront 

Identity Manager

338,000 0 0 338,000 0 

GSD Contg GSD Capital 

Contingency Funds

715,000 0 0 715,000 0 

Summary for ALL OTHER (67 Projects)

TOTALS $138,889,121 $96,554,570 $0 $42,334,551 $13,068,890
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

6 MNPS MNPS Contingency ($38,362) Reclass of charge from Beacon Tech. for

MNPS Board Room A/V equipment to

Technology account 80415011.

10 MNPS Technology Improvements ($1,618,061) Net of journal entry transfers out from Tech

Improvements account to individual project 

accounts and additional expenses.

10 MNPS Maintenance / Furniture ($8,174) Transfer out of $8,174 in furniture expenses

Allocation from Maint./Furniture account to individual

office's operational accounts.

11 MNPS MNPS Capital Contingency ($345,708) Transfer out of $100,270 and $245,438 in

building expenses from Contingency account

to Misc. Construction Projects account.

12 ECC E-911 Temporary Training ($30) Transfer out of $30 repair expense from E-911

Facility account to Roofing account 01416010.

13 General Misc. Maintenance for ($6,696) Transfer out of $6,696 building improvement

Services Facilities expense from Major Maint. account to Criminal

Justice Center account 01405010.

15 Police DNA / Crime Lab ($35,136) Transfer out of $35,136 in expenses from

Equipment DNA / Crime Lab Equipment account to 

various operations accounts within Police.

27 ITS Exchange / Directory Service ($549) Transfer out of $549 software expense from

Exchange / Directory Service account to ITS'

4% Reserve account 14201400.

28 General Metro Southeast ($71,727) Net of transfers out of various expense

Services entries to specific project accounts and

additional expenses.

28 ITS Howard Office Building - ($500) Transfer out of $500 other repair expenses

Data Center from HOB Data Center account to ITS'

4% Reserve account 14201400.

29 Admin - Capital Contingency - GSD ($1,136,000) Budget balance transfers of $550,000 and

GSD Contg $790,000 to various projects within Fund

40011 along with $1,136,000 in FY13 budget

transfers.
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2014 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2014. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget -           

I T D

Year to  Date 

(Actuals)

ITD Activity 

(Actuals)

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 1,191,343 169,187 1,022,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 8,796 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 258 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 46,557 682,080 676,397

 01408010  ADM City Hall Closeout 9,510 5,429 5,739 3,771

 01409010  ADM Major Maint Facilities 33,656 (6,696) 33,656

 01410010  ADM Fulton CF to FY10 25,553,119 573 25,521,838 31,281

 01411010  ADM Metro Southeast 773,893 124,128 418,241 355,652

 01413010  ADM Temp Train E911 548,642 (30) 548,642

 01414010  ADM Courthouse Closeout 248,647 69,780 226,021 22,626

 01416010  ADM Roofing Projects 2,289,775 255,422 2,266,920 22,856

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 3,306 889,274 160,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 332,810 4,525,677 71,623

 14402010  ITS Exchange/Directory Service 917,749 17,665 901,448 16,301

 14403010  ITS Disaster Recovery BU Site 860,000 (432,860) 277,710 582,291

 14404010  ITS Enterprise Services 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 9,069 121,636

 14406010  ITS HOB Data Center 4,820,760 12,788 4,797,101 23,659

 14407010  ITS Network Replacement 299,353 65,232 299,185 168

 14408010  ITS PBX System 140,915 41,578 118,048 22,867

 14409010  ITS Enterprise Info Systems 318,826 36,320 263,729 55,097

 14410010  ITS Network Info Security 854,716 13,679 578,204 276,512

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 113,586 1,044,144 926,647

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 8,439 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 35,009 988,884 500,280

 31404010  POL Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL West CF to FY10 1,696,718 (2) 1,696,718

 31408010  POL Plan Precincts 500,000 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 1,566,694 12,455,037 32,663

 31410010  POL West Precinct FY10 11,252,500 62,083 11,156,851 95,649

 32403010  FIR Master Plan CF FY10 10,782,441 31,470 10,765,678 16,763

 32404010  FIR Training Tower 700,000 700,000



 

  36 

Description Budget -           

I T D

Year to  Date 

(Actuals)

ITD Activity 

(Actuals)

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 13,511 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 183,574 5,242,874 6

 40402010  PAR General Park Improvement 151,000 4,700 164,800 (13,800)

 40403010  PAR Greenway Downtown 379,327 1,998 379,327

 40404010  PAR Greenway Harpeth 600,702 1,436 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 102,935 125,000

 40406010  PAR Greenway Opry Mills 250,000 50,444 250,000

 40407010  PAR Greenway Mill Creek 449,000 86,549 454,553 (5,553)

 40408010  PAR Greenway Richland 527,000 1,293 527,000

 40409010  PAR Harpeth Soccer 85,000 21,983 85,000

 40410010  PAR Joelton Grant Match 500,000 502,185 (2,185)

 40411010  PAR Land Acq Antioch 650,000 241,181 392,521 257,479

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 20,952 400,000

 40419010  PAR Plan SE with Health 500,000 3,800 501,236 (1,236)

 41401010  ART Public Art 8,196,250 924,139 3,288,027 4,908,223

 42402010  PW Bridges GSD 5,372,310 135,924 5,354,835 17,475

 42404010  PW Information Systems GSD 1,527,875 2,354 732,791 795,084

 42405010  PW Paving GSD 9,645,038 23,949 9,654,520 (9,482)

 42407010  PW Roadway Projects GSD 5,694,972 1,539,979 5,920,832 (225,860)

 42409010  PW Sidewalks GSD 2,976,945 243,911 2,940,619 36,326

 42412010  PW Traffic GSD 1,096,185 2,720 1,094,871 1,314

 42414010  PW Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 19,065 19,173 463,007

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 335,376 3,118,893 381,107

 78404010  MTA Building Improvements 3,170,000 8,022 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 175,013,619 6,890,875 158,727,076 16,286,542

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 2,524,000 2,524,000

 01410011  ADM Peterbilt Projects 16,000,000 964,479 15,994,280 5,720

 01411011  ADM Hickory Hollow Projects 18,000,000 12,065,462 15,873,390 2,126,610

 10401011  GSR Howard Office Bldg FF&E 3,000,000 21,782 2,562,469 437,531

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 286,299 4,672,867 77,133
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40011  GSD FY11 Capital Projects Fund (Cont.)

 10404011  GSR Highland Heights Renovatio 10,000,000 6,240,447 9,742,213 257,787

 10405011  GSR North Nash Infrastructure 3,670,000 570,847 570,847 3,099,153

 14401011  ITS Construction 2,556,000 596,895 1,977,333 578,667

 14402011  ITS End of Life Equipment 2,031,000 410,885 2,025,314 5,686

 14403011  ITS EA Microsoft Year 1 4,500,000 306,569 4,475,730 24,271

 14404011  ITS EBS / E-Proc Improvements 1,690,000 1,639 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 6,230 135,020 122,980

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN Flood Related Projects 3,550,000 3,291,483 3,291,483 258,517

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL Midtown Hills Land/Constr 6,000,000 5,675,744 6,726,112 (726,112)

 32403011  FIR Master Plan Implementation 7,500,000 1,435,175 7,432,035 67,965

 39401011  LIB Bellevue Lib Planning/Land 1,000,000 200,935 332,871 667,129

 40402011  PAR New Sevier Community Ctr 4,000,000 1,912,908 3,998,049 1,951

 40403011  PAR Greenway Projects 3,250,000 609,729 2,273,327 976,673

 40405011  PAR Open Space Revolving Fund 5,000,000 293,332 5,068,855 (68,855)

 40406011  PAR Centennial Prk Master Plan 500,000 37,732 106,857 393,143

 40407011  PAR Two Rivers Mansion Renovat 750,000 3,604 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 1,414,014 1,966,323 33,677

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 1,989,231 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 161,915 271,048 43,952

 40414011  PAR Shelby Park Master Plan 1,000,000 53,707 993,959 6,041

 42402011  PW Bridges GSD 4,000,000 838,958 3,888,848 111,152

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 35,237 6,904,344 95,656

 42407011  PW Bikeways GSD 2,500,000 432,445 1,829,466 670,534

 42409011  PW Sidewalks GSD 7,500,000 1,166,605 6,975,184 524,816

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 (1,376,287) 14,913,295 206,705

 42418011  PW Traffic Signals/Equip GSD 2,500,000 62,361 2,278,666 221,334

 42419011  PW Solid Waste Fac/Equip GSD 475,000 193,950 193,950 281,050

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 456,169 343,831

 78404011  MTA RTA Grant Local Match 250,000 238,616 11,384

 78405011  MTA Paratransit Vehicles 1,200,000 309,216 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 121,723 6,872,045 77,955

40011  GSD FY11 Capital Projects Fund 160,994,000 40,335,249 145,753,565 15,240,435

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 4,750,000 4,750,000

 10403013  GSR Misc Building Improvements 10,000,000 11,710,286 11,881,988 (1,881,988)

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 340,688 708,018 497,982

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 1,183,046 1,350,734 3,321,266



 

  38 

Description Budget -           

I T D

Year to  Date 

(Actuals)

ITD Activity 

(Actuals)

Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund (Cont.)

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 40,731 1,225,981 74,019

 14404013  ITS Mobile Device Management 181,200 48,006 48,006 133,194

 14405013  ITS*Nashville Website Redesign 120,000 120,000

 14406013  ITS Public Wireless Study 156,000 29,577 29,577 126,423

 14407013  ITS Employee Self Srvc Portal 614,800 299,160 614,800

 14414013  ITS Library Archives - Tech 60,000 60,000

 31402013  POL DNA/Crime Lab Equipment 4,000,000 3,278,121 3,477,415 522,585

 31403013  POL IT Upgrades 2,000,000 800,962 999,423 1,000,577

 31404013  POL/GSR DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR Master Plan Implementation 12,000,000 3,518,779 11,991,888 8,112

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 945,195 1,006,196 3,993,804

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 4,134,049 4,138,770 5,361,230

 39401213  LIB Archive Renov Main Library 1,940,000 1,013,653 1,013,653 926,347

 40401013  PAR Greenway Projects 3,915,866 2,500,584 3,083,784 832,083

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 610,058 619,563 1,380,437

 40404013  PAR Shelby Park Master Plan 2,500,000 577,447 1,852,378 647,622

 40405013  PAR Mountain Bike 1,000,000 856,682 969,015 30,985

 40406013  PAR Centennial Sportsplex 1,326,583 1,150,167 1,150,167 176,416

 40407013  PAR Ft Nashborough 1,000,000 111,965 144,490 855,510

 40408013  PAR Dog Parks 1,000,000 531,500 542,181 457,819

 40409013  PAR Deferred Maintenance 5,757,551 2,324,350 5,111,180 646,371

 40410013  PAR Open Space Riverfront Devl 15,000,000 1,715,473 10,208,673 4,791,327

 42401013  PW Sidewalks GSD 12,000,000 2,266,834 6,642,045 5,357,955

 42402013  PW Paving/Resurfacing GSD 20,000,000 13,067,703 19,289,204 (16,065) 726,860

 42403013  PW Bikeways GSD 3,000,000 525,440 599,841 2,400,159

 42404013  PW Bridges GSD 4,750,000 1,955,660 2,525,657 2,224,343

 42405013  PW Corridor Redevelopment GSD 7,500,000 777,910 1,120,030 6,379,970

 42406013  PW Road Projects GSD 10,000,000 3,474,354 4,695,757 5,304,243

 42407013  PW Signalization GSD 4,750,000 2,018,602 3,850,138 899,862

 78402013  MTA Grant Matches 4,292,000 2,044,818 3,993,659 298,341

 78403013  MTA Murfreesboro Road BRT 4,800,000 116,232 2,087,425 2,712,575

 78404013  MTA RTA - Grant Matches 500,000 184,510 500,000

 78405013  MTA Paratransit Buses 3,360,000 548,115 2,991,042 368,958

 78406013  MTA Fixed Route Buses 18,000,000 1,317,856 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 2,171,508 2,171,508 986,492

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,160,000 68,190,023 137,271,175 (16,065) 59,904,889

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 715,000 715,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 8,918,975 8,918,975 10,725,025

 10410014  GSR One Stop Permit Center 3,000,000 2,276,413 2,276,413 723,587

 10411014  GSR Initial Planning New ECC 500,000 117,221 117,221 382,779
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40014  GSD FY14 Capital Projects (Cont.)

 10412014  GSR North Nashville Greenway 5,600,000 896,344 896,344 4,703,656

 14401014  ITS Construction Data/Voice 1,176,000 378,129 378,129 797,871

 14402014  ITS Upgrade EBS 3,125,000 2,692,617 2,692,617 432,383

 14403014  ITS Mobile Devices/Ntwk Access 407,000 110,160 110,160 296,840

 14404014  ITS Phase 3-Nashville gov 123,400 105,235 105,235 18,165

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 77,060 77,060 140,940

 14407014  ITS MS ForeFront Identity Mgr 338,000 338,000

 14408014  ITS Public WiFi Internet PubSp 417,600 16,830 16,830 400,770

 14411014  ITS Lentz - Tech 137,000 82,187 82,187 54,813

 14412014  ITS Midtown Hills Prec - Tech 592,000 143,014 143,014 448,986

 14413014  ITS SE Library Center - Tech 327,000 41,712 41,712 285,288

 32403014  FIR Master Plan Implementation 10,000,000 3,680 3,680 9,996,320

 39401014  LIB Miscellaneous Maintenance 4,000,000 1,280,643 1,280,643 2,719,357

 39402014  LIB Limitless Library MS 1,000,000 296,350 296,350 703,650

 40401014  PAR Greenway Projects 3,000,000 821,622 821,622 2,178,378

 40403014  PAR Centennial Prk Master Plan 1,500,000 139,413 139,413 1,360,587

 40404014  PAR Shelby Park Master Plan 1,500,000 143,187 143,187 1,356,813

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 2,496,797 2,496,797 5,503,203

 40410014  PAR Open Space Riverfront Devl 25,000,000 175,868 175,868 24,824,132

 40411014  PAR Nashville Zoo 5,000,000 232,597 232,597 4,767,403

 42401014  PW Sidewalks GSD 8,000,000 4,308,370 4,308,370 3,691,630

 42402014  PW Paving/Resurfacing GSD 20,000,000 2,535,777 2,535,777 17,464,223

 42403014  PW Bikeways GSD 2,000,000 2,000,000

 42404014  PW Bridges GSD 18,000,000 1,479,148 1,479,148 16,520,852

 42406014  PW Road Projects GSD 25,000,000 3,035,758 3,035,758 21,964,242

 42407014  PW Signalization GSD 2,000,000 1,041,477 1,041,477 958,523

 67401014  GHO STAR Technology Proj 2,300,000 1,322,116 1,322,116 977,884

 78401014  MTA The AMP 7,500,000 901,388 901,388 6,598,612

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 17,828 17,828 2,232,172

 78404014  MTA Grant Match-RTA thru MTA13 750,000 122,347 122,347 627,653

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,500,000

 78408014  MTA Paratransit Vehicles 2,000,000 1,575,107 1,575,107 424,893

 78409014  MTA Myatt Building Renovations 1,500,000 1,195,396 1,195,396 304,604

40014  GSD FY14 Capital Projects 201,000,000 49,980,766 49,980,766 151,019,234

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 29,500,750 29,500,750 499,250

 40410113  PAR Open Space/Riverfront Dev 5,000,000 3,133,271 3,462,120 1,537,880

 40420113  PAR Paving/Maintenance 2,500,000 1,476,965 1,509,998 990,002

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 5,679,890 6,100,040 899,960

40113  GSD FY13B Capital Projects 47,000,000 39,790,875 40,758,082 6,241,918

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 379,485 379,485 14,620,515

40114  GSD FY14B 4% Capital Projects 15,000,000 379,485 379,485 14,620,515

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 14,738 272,224 8,715,723

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

40209  GSD FY10 Non-BAB Capital Projs 9,383,488 14,738 604,685 8,778,804

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 9,998,697 519,100,928 (23,382,623)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 9,998,697 565,401,636 (9,762,327)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA Revenue/COI 2013 Bds 429,463 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 15,000,000 10,569,900 10,569,900 4,430,100

40284  SPA Pub Imp Rev Bonds 2013 15,000,000 10,999,364 10,999,364 4,000,636

40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 27,154,915 27,154,915 (27,154,915)

 64429020  SPA Ballpark Garage Design 13 312,000 312,000 (312,000)

40290  SPA Ballpark Pub Imp Rev Bonds 33,444,941 33,444,941 (33,444,941)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 1,480,953 4,928,325 (4,928,325)

 42412001  PW Sidewalks & Bikeways 201,906 763,642 (763,642)
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40300  GSD Public Works Construction (Cont.)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 14,113 3,206,715 (3,206,715)

 42412004  PW Traffic & ITS 572,803 12,717,740 (12,717,740)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 150,714 10,669,726 (10,669,726)

 42412011  PW Resurface Tulip Grove Rd 457,674 (457,674)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 27,474 564,639 (564,639)

40300  GSD Public Works Construction 2,447,962 33,878,180 (33,878,180)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 5,484 35,148 (35,148)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 5,484 2,324,272 (824,272)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 469,942 21,944,890 755,110

40401  GSD 800 MHz Upgrade 22,700,000 469,942 21,944,890 755,110

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 29 9,637,446 362,554

40430  Sheriff Non-Bond FundedCapProj 10,000,000 29 9,637,446 362,554

40431  Police Non-Bond Funded CapProj

 31480100  POL SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 1 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 1 96,427 (43,497)

40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 (6,520) 699,474 (526,479)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 352,024 352,024 (352,024)

 40421030  PAR Open Space 450,000 400,000 400,000 50,000

40440  Parks Non-Bond Funded CapProj 1,336,234 745,504 2,000,245 (664,011)
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40467  General Hospital ARRA Capital

 67471000  GHO ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 7,170,785 7,170,785 42,829,215

41113  GSD Stormwater S/F FY13B Cap 50,000,000 7,170,785 7,170,785 42,829,215

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 3,807,086 3,807,086 3,792,914

41440  Parks W Riverfront MDHA Grant 7,600,000 3,807,086 3,807,086 3,792,914

43241  CCA Constr Rev Bds BAB 2010A-2

 71400200  CCA Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  CCA Constr Rev Bds BAB 2010A-2 129,876,381 (129,876,381)

43242  CCA Constr Subd Rev BAB 2010B

 71400300  CCA Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 80406009  MNPS Madison MS Modernization 7,826,047 (23,144) 7,826,047

 80408009  MNPS ADA Compliance 3,152,029 532,725 3,093,823 58,206

 80414009  MNPS Maintenance Emergencies 8,971,979 174,236 8,716,152 255,827

45009  MNPS FY10 Capital Projects 19,950,054 683,817 19,636,022 314,033

45011  MNPS FY11 Capital Projects Fun

 01403011  ADM MNPS FY11 Capital Proj Rev 70 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS Misc Constr. Projects 1,242,222 1,242,222 1,242,222

 80410011  MNPS Cane Ridge Elementary 13,719,416 4,908 13,669,068 50,349

45011  MNPS FY11 Capital Projects Fun 16,961,638 1,247,200 17,380,928 (419,290)

45013  MNPS FY13 Capital Projects

 80404313  MNPS Antioch Middle Renovation 11,000,000 8,134,729 9,254,160 1,745,840

 80404413  MNPS N Binkley 10 CR Add&Renov 7,405,000 6,075,934 6,489,928 915,072

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 82,615 112,010 3,587,990

 80404713  MNPS Julia Green ES Land/Plan 1,000,000 84,489 993,502 6,498

 80404813  MNPS Joelton Middle Renovation 8,285,000 6,929,547 7,269,245 1,015,755

 80404913  MNPS AZ Kelley Elem 10 CR Add 2,600,000 2,119,098 2,475,760 124,240

 80405113  MNPS Antioch Land New Elem&MS 1,100,000 986,974 1,012,368 87,633

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 2,836,329 2,965,556 734,444

 80405313  MNPS Rose Park Middle Renovat 8,500,000 7,327,294 7,684,434 815,566

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 636,964 988,881 6,911,119
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45013  MNPS FY13 Capital Projects (Cont.)

 80405513  MNPS Stratford High Renovation 20,100,000 724,612 763,140 19,336,860

 80405613  MNPS Misc Maintenance Projects 3,000,000 1,454,289 2,885,243 114,757

 80405713  MNPS Misc Constr. Projects 3,907,346 2,511,723 4,102,520 (195,174)

 80409013  MNPS Bus/Vehicle Replacement 10,000,000 91,421 10,000,000

 80415013  MNPS Technology Improvements 7,625,645 78,268 7,625,645

45013  MNPS FY13 Capital Projects 99,822,991 40,074,285 64,622,392 35,200,599

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 2 (2)

 01411014  ADM MNPS FY14 Capital Conting 3,958,000 3,958,000

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 768,952 768,952 16,130,048

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 630,799 630,799 2,448,201

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 208,787 208,787 2,896,213

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 98,425 98,425 2,980,575

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 113,520 113,520 2,965,480

 80404914  MNPS Waverly Belmont El Add/Rn 8,500,000 265,580 265,580 8,234,420

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 683,487 683,487 19,492,513

 80405114  MNPS Julia Green Elem Site Imp 425,000 254,755 254,755 170,245

 80405214  MNPS McGavock H FireSafety Imp 750,000 282,297 282,297 467,703

 80405314  MNPS Technology Improvements 7,374,355 5,531,167 5,531,167 1,843,188

 80405414  MNPS Bus Replacements 3,000,000 1,639,329 1,639,329 1,360,671

 80405514  MNPS ADA Compliance/Accommod 1,000,000 56,370 56,370 943,630

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 240,663 240,663 759,337

 80405714  MNPS Asphalt Paving 1,000,000 509,973 509,973 490,027

 80405814  MNPS Casework/Funiture/Lab Upg 1,730,000 6,014 6,014 1,723,986

 80405914  MNPS Emerg Construction Proj. 2,824,548 1,057,603 1,057,603 1,766,945

 80406014  MNPS HVAC Upgrades/Replacement 4,670,000 1,739,075 1,739,075 2,930,925

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 285,029 285,029 2,214,971

 80406214  MNPS Roof Repair/Replacement 3,000,000 2,640,892 2,640,892 359,108

 80406314  MNPS Security Upgrades 4,752,924 3,123,844 3,123,844 1,629,080

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 431 338,569

 80406514  MNPS HS Track Upg 1,000,000 299,720 299,720 700,280

 80406614  MNPS HS&MS Stadium Upg 300,000 36,640 36,640 263,360

 80406714  MNPS MS Athletic Fields 300,000 300,000

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 600,000 392,490 392,490 207,510

 80407014  MNPS Omnibus Projects 3,702,800 3,702,800 (3,702,800)

 80414014  MNPS Maint/Furniture allocatio 42,373 34,199 34,199 8,174

45014  MNPS FY14 Capital Projects 99,000,000 24,602,843 24,602,843 74,397,157

45107  MNPS FY11 Qualified Sch CapPrj

 80400005  MNPS FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS QSCB Cockrill Elem Roof 417,501 417,501
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45107  MNPS FY11 Qualified Sch CapPrj (Cont.)

 80400225  MNPS QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS QSCB Dupont Elem Roof 544,059 218,858 611,158 (67,099)

 80400290  MNPS QSCB East LiteratureGymAC 489,702 489,702

 80400315  MNPS QSCB Gateway Elem Additio 3,283,519 3,283,519

 80400340  MNPS QSCB Glenn Elem Roof 300,820 167,820 300,820

 80400405  MNPS QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS QSCB Hermitage Elem Renov 4,283,864 4,283,864

 80400440  MNPS QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS QSCB Pennington Elem Roof 307,381 307,381

 80400650  MNPS QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS QSCB Shwab Elem Roof 480,450 55,150 480,450

 80400897  MNPS QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS QSCB Dupont HadleyMS HVAC 142,880 142,880

 80401315  MNPS QSCB Gateway Elem Renovat 2,265,065 2,265,065

 80401355  MNPS QSCB Goodlettsville MS Ro 607,528 607,528

 80401510  MNPS QSCB Litton Middle Additi 2,210,061 2,210,061

 80401532  MNPS QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS QSCB McMurray Middle Roof 409,897 409,897

 80401563  MNPS QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS QSCB Bailey Boiler Replac 733,583 733,583

 80402440  MNPS QSCB Hillwood Library 200,000 200,000

 80402510  MNPS QSCB Litton Middle Renova 6,037,982 6,037,982

 80405200  MNPS QSCB Chadwell Elem Renova 4,640,707 3,253 4,640,707

45107  MNPS FY11 Qualified Sch CapPrj 35,273,957 445,081 35,622,099 (348,142)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 5,999,475 5,999,475 525

45114  MNPS FY14B Capital Projects 6,000,000 5,999,475 5,999,475 525

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 138,730 138,730

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 1,653,471 1,653,471 4,749,182

 42401010  PW USD Bikeways 889,977 119,146 753,244 136,733

 42403010  PW USD Bridges 797,804 8,365 827,207 (29,403)
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48009  USD FY10 Capital Projects Fund (Cont.)

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 8,702,114 124,196 8,671,911 30,203

 42410010  PW USD Sidewalks 2,277,325 225,239 2,225,011 (0) 52,314

 42413010  PW USD Traffic 681,213 38,957 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S SW USD Drain GO Closeout 177,159 177,533 (374)

48009  USD FY10 Capital Projects Fund 23,915,844 2,169,374 18,790,984 (0) 5,124,860

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 86,672 450,943 49,057

 42406011  PW USD Paving/Resurfacing 5,000,000 324,207 4,755,841 244,159

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 17,475 4,841,127 0 158,873

 42413011  PW USD Traffic Signals/Equip 1,500,000 4,959 1,387,401 112,599

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 2,191 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 435,504 11,587,905 0 2,672,095

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 3,844,962 3,957,323 42,677

 31483113  POL Central Prec IT & Security 523,000 314,505 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 1,765,937 1,765,937 734,063

 42486113  PW USD Paving/Road Projects 5,000,000 4,230,050 4,230,050 (53,168) 823,118

48113  USD FY13B Capital Projects 13,000,000 10,155,454 10,267,815 (53,168) 2,785,353

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 751,784 6,337,002 2,162,998

49107  DES MCC Infrastructure FY11 CP 8,500,000 751,784 6,337,002 2,162,998

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,857 2,142,537 776,853

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 2,857 3,216,509 2,112,881

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 1,316,799 24,428,100 0 13,871,900

49110  W&S GSD Stormwater S/F FY10Cap 38,300,000 1,316,799 24,428,100 0 13,871,900
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

JUNE 2014 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2014 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2014 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 108,963 550 108,413 0 108,413

005  Election Commission 47,479 17,599 29,880 0 29,880

006  Law 51,279 0 51,279 0 51,279

007  Planning Commission 82,755 760 81,995 0 81,995

008  Human Resources 410 0 410 0 410

010  General Services 20,179,344 8,088,891 12,090,453 0 12,090,453

011  Historical Commission 67,210 6,735 60,475 0 60,475

014  Information Technology Service 11,223,290 7,510,754 3,712,536 0 3,712,536

015  Finance 6,011,580 218,416 5,793,164 0 5,793,164

016  Assessor of Property 320,624 16,175 304,449 0 304,449

017  Trustee 20,000 16,189 3,811 0 3,811

018  County Clerk 353,582 61,973 291,609 0 291,609

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 25,100 9,848 15,252 0 15,252

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 73,633 19,577 54,056 0 54,056

025  Clerk and Master - Chancery 392,201 97,061 295,140 0 295,140

026  Juvenile Court 60,141 29,543 30,598 0 30,598

027  General Sessions Court 261,303 53,215 208,088 0 208,088

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 288,072 80,679 207,393 0 207,393

029  Justice Integration Services 282,763 4,227 278,536 0 278,536

030  Sheriff 1,021,406 789,210 232,196 0 232,196

031  Police 4,467,145 925,130 3,542,015 0 3,542,015

032  Fire 3,187,214 586,805 2,600,409 0 2,600,409

033  Codes Administration 134,110 3,646 130,464 0 130,464

034  Beer Board 708 (61) 769 0 769

036  Soil and Water Conservation 500 484 16 0 16

037  Social Services 5,845 0 5,845 0 5,845

038  Health 1,476,031 328,822 1,147,209 0 1,147,209

039  Public Library 7,891,733 2,736,652 5,155,081 0 5,155,081

040  Parks 2,517,820 1,166,491 1,351,329 0 1,351,329

041  Arts Commission 20,963 1,364 19,599 0 19,599

042  Public Works 1,631,592 12,133 1,619,459 0 1,619,459

045  Transportation Licensing 115,488 7,018 108,470 0 108,470

048  Internal Audit 20,074 6,846 13,228 0 13,228

060  Farmer's Market 81,305 9,376 71,929 0 71,929

061  Municipal Auditorium 702,161 335,789 366,372 0 366,372

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

062  State Fair Board 364,091 260,214 103,877 0 103,877

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,181,275 438,383 742,892 0 742,892

075  Metro Action Commission 71,607 52,615 18,992 0 18,992

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending June 30, 2014



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


